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ESTIMATE RUN 09/11/2012

ESTIMATE SUMMARY 08:30:39

CONTID: C18220         ESTIMATE NO: 0006 PROG 2005

PCN: 18220-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH121 BRIDGE OVER BEAR CREEK - FBR PERCENT TIME:

PROJECT NO: FBR 1211-078                  

SH121 BRIDGE OVER BEAR CREEK - FBR

NAME OF ROAD: 121A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 08/31/2012 DATE TIME STARTED 02/27/2012

9002 N. MOORE RD. DATE LET 11/17/2011 DATE WORK BEGAN

 DATE AWARDED 12/14/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/28/2011 DATE ACCEPTED

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 02/27/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,692,670.54 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 5,600,000.00 NON-PARTICIPATING 672,681.89

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -28,326.07

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -19,535.16

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

21.09

WORK DAYS

WORK DAYS

24.54%

5,050,168.55

672,681.89

644,355.82

624,820.66

$

$

$

$

0.00

1,642,501.99

1,642,501.99

137,712.16

1,780,214.15

-45,403.25

0.00

1,734,810.90

0.00

AMOUNT DUE 1,734,810.90 624,820.66

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 624,820.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

67.5 TIME ALLOW: 320

ORIG TIME ALLOW: 320
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PCN: 18220-BID    ESTIMATE RUN 09/11/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 *Clearing and Grubbing 0.330

0.000

201-00000  
 

1.000

L S 

19,135.92000 6,314.850.330

0.00

0010 *Removal of Structure 0.000

0.000

202-00001  
 

2.000

EACH

2,095.89000 0.000.000

0.00

0015 *Removal of Tree 31.000

0.000

202-00010  
 

31.000

EACH

307.08000 9,519.4831.000

0.00

0020 *Tree Trimming 6.000

0.000

202-00011  
 

10.000

EACH

167.66000 1,005.966.000

0.00

0025 Removal of Inlet 0.000

1.000

202-00019  
 

2.000

EACH

382.27000 382.271.000

382.27

0030 Removal of Manhole 0.000

0.000

202-00021  
 

3.000

EACH

716.39000 0.000.000

0.00

0035 Removal of Slope and Ditch Paving 499.000

0.000

202-00026  
 

499.000

SY  

4.89000 2,440.11499.000

0.00

0040 *Removal of Pipe 0.000

0.000

202-00033  
 

1.000

EACH

2,095.89000 0.000.000

0.00

0045 *Removal of Pipe 169.000

11.000

202-00035  
 

1,400.000

LF  

40.73000 7,331.40180.000

448.03

0050 Removal of End Section 0.000

0.000

202-00037  
 

1.000

EACH

230.77000 0.000.000

0.00

0055 *Removal of Delineator 0.000

0.000

202-00090  
 

7.000

EACH

11.03000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 09/11/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 Removal of Wall 92.000

0.000

202-00155  
 

92.000

LF  

5.02000 461.8492.000

0.00

0065 Removal of Sidewalk 125.000

80.000

202-00200  
 

718.000

SY  

5.87000 1,203.35205.000

469.60

0070 Removal of Curb and Gutter 371.000

274.500

202-00203  
 

1,631.000

LF  

2.58000 1,665.39645.500

708.21

0075 Removal of Concrete Pavement 80.000

0.000

202-00210  
 

195.000

SY  

12.00000 960.0080.000

0.00

0080 *Removal of Asphalt Mat 0.000

2,433.000

202-00220  
 

6,031.000

SY  

2.97000 7,226.012,433.000

7,226.01

0085 *Removal of Asphalt Mat (Planing) 2,433.000

-2,433.000

202-00240  
 

5,985.000

SY  

1.29000 0.000.000

-3,138.57

0090 *Removal of Pavement Marking 2,759.000

0.000

202-00250  
 

3,103.000

SF  

2.76000 7,614.842,759.000

0.00

0095 Removal of Pedestrian Rail 91.000

0.000

202-00420  
 

91.000

LF  

5.07000 461.3791.000

0.00

0100 *Removal of Ground Sign 2.000

0.000

202-00810  
 

2.000

EACH

110.30000 220.602.000

0.00

0105 *Removal of Fence 0.000

0.000

202-01000  
 

34.000

LF  

4.69000 0.000.000

0.00

0110 *Removal of Guardrail Type 3 99.000

0.000

202-01130  
 

131.000

LF  

6.29000 622.7199.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 09/11/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0115 *Removal of End Anchorage 2.000

0.000

202-01300  
 

4.000

EACH

143.39000 286.782.000

0.00

0120 *Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

5,732.000

CY  

8.55000 0.000.000

0.00

0125 Muck Excavation 0.000

0.000

203-00100  
 

500.000

CY  

12.66000 0.000.000

0.00

0130 Blading 0.000

0.000

203-01500  
 

60.000

HOUR

115.93000 0.000.000

0.00

0135 Backhoe 0.500

0.000

203-01510  
 

110.000

HOUR

104.61000 52.310.500

0.00

0140 Dozing 0.000

0.000

203-01550  
 

90.000

HOUR

136.14000 0.000.000

0.00

0145 Front End Loader (Crawler) 15.500

0.000

203-01591  
 

100.000

HOUR

128.24000 1,987.7215.500

0.00

0150 Combination Loader 0.000

0.000

203-01594  
 

110.000

HOUR

87.78000 0.000.000

0.00

0155 Potholing 1.500

0.000

203-01597  
 

100.000

HOUR

261.83000 392.751.500

0.00

0160 *Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

100.000

HOUR

156.06000 0.000.000

0.00

0165 *Structure Excavation 0.000

0.000

206-00000  
 

6,672.000

CY  

8.78000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 09/11/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0170 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

226.000

CY  

21.28000 0.000.000

0.00

0175 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

1,073.000

CY  

9.18000 0.000.000

0.00

0180 Filter Material (Class B) 0.000

0.000

206-00520  
 

694.000

CY  

26.77000 0.000.000

0.00

0185 Filter Material (Class C) 0.000

0.000

206-00530  
 

52.000

CY  

48.18000 0.000.000

0.00

0190 Topsoil 0.000

0.000

207-00205  
 

6,634.000

CY  

3.68000 0.000.000

0.00

0195 *Erosion Log (12 Inch) 210.000

110.000

208-00002  
 

4,600.000

LF  

4.19000 1,340.80320.000

460.90

0200 *Erosion Log (20 Inch) 0.000

0.000

208-00009  
 

2,000.000

LF  

6.84000 0.000.000

0.00

0205 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

60.000

EACH

14.34000 0.000.000

0.00

0210 *Silt Fence 2,122.000

150.000

208-00020  
 

30,600.000

LF  

0.99000 2,249.282,272.000

148.50

0215 *Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

2,504.000

LF  

2.10000 0.000.000

0.00

0220 Sediment Basin 0.000

0.000

208-00030  
 

3.000

EACH

1,654.52000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 09/11/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0225 Sediment Trap 0.000

0.000

208-00033  
 

3.000

EACH

1,019.88000 0.000.000

0.00

0230 *Gravel Bag 525.000

230.000

208-00034  
 

755.000

LF  

6.34000 4,786.70755.000

1,458.20

0235 *Concrete Washout Structure 4.000

0.000

208-00045  
 

6.000

EACH

1,663.26000 6,653.044.000

0.00

0240 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

495.000

LF  

6.34000 0.000.000

0.00

0245 *Temporary Slope Drain 245.000

0.000

208-00060  
 

245.000

LF  

13.24000 3,243.80245.000

0.00

0250 *Vehicle Tracking Pad 5.000

3.000

208-00070  
 

19.000

EACH

374.86000 2,998.888.000

1,124.58

0255 *Removal and Disposal of Sediment (Labor) 23.000

56.500

208-00103  
 

79.500

HOUR

44.12000 3,507.5479.500

2,492.78

0260 *Removal and Disposal of Sediment (Equipment) 2.000

0.000

208-00105  
 

45.000

HOUR

82.73000 165.462.000

0.00

0265 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

160.000

HOUR

94.56000 0.000.000

0.00

0270 *Removal of Trash 0.000

1.500

208-00107  
 

80.000

HOUR

33.09000 49.641.500

49.64

0275 *Erosion Control Supervisor 62.000

44.000

208-00206  
 

320.000

DAY 

88.24000 9,353.44106.000

3,882.56
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PCN: 18220-BID    ESTIMATE RUN 09/11/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0280 Temporary Berms 777.000

0.000

208-00300  
 

777.000

LF  

3.96000 3,076.92777.000

0.00

0285 Water Control 0.900

0.000

208-00400  
 

1.000

L S 

11,152.94000 10,037.650.900

0.00

0290 Water (Landscaping) 0.000

0.000

209-00100  
 

158.000

MGAL

143.39000 0.000.000

0.00

0295 *Time-Released Water Product 0.000

0.000

209-00200  
 

4,136.000

EACH

8.06000 0.000.000

0.00

0300 *Reset Ground Sign 0.000

0.000

210-00810  
 

12.000

EACH

204.06000 0.000.000

0.00

0305 Dewatering 0.400

0.000

211-03005  
 

1.000

L S 

41,620.15000 16,648.060.400

0.00

0310 *Seeding (Native) 0.000

0.000

212-00006  
 

4.900

ACRE

545.99000 0.000.000

0.00

0315 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.600

ACRE

1,321.41000 0.000.000

0.00

0320 *Soil Conditioning 0.000

0.000

212-00032  
 

3.300

ACRE

2,348.32000 0.000.000

0.00

0325 *Soil Preparation (Special) 0.000

0.000

212-00047  
 

2.200

ACRE

1,776.96000 0.000.000

0.00

0330 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

7.900

ACRE

501.87000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 09/11/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0335 *Mulching (Hydraulic) 0.000

0.000

213-00011  
 

0.600

ACRE

1,654.52000 0.000.000

0.00

0340 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

3.000

ACRE

3,360.89000 0.000.000

0.00

0345 *Mulch Tackifier 0.000

0.000

213-00061  
 

1,260.000

LB  

2.04000 0.000.000

0.00

0350 *Soil Binder 0.000

0.000

213-00100  
 

3.000

ACRE

501.87000 0.000.000

0.00

0355 *Landscape Maintenance (24 Month) 0.000

0.000

214-00005  
 

1.000

L S 

4,963.57000 0.000.000

0.00

0360 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

18.000

EACH

426.87000 0.000.000

0.00

0365 *Deciduous Tree (8 Foot) 0.000

0.000

214-00280  
 

9.000

EACH

336.42000 0.000.000

0.00

0370 *Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

110.000

EACH

42.26000 0.000.000

0.00

0375 *Willow Cuttings 0.000

0.000

214-01015  
 

246.000

EACH

6.86000 0.000.000

0.00

0380 *Soil Retention Blanket (Biodegradable Straw/Co conut) 0.000

0.000

216-00042  
 

900.000

SY  

2.10000 0.000.000

0.00

0385 *Herbicide Treatment 0.000

0.000

217-00020  
 

70.000

HOUR

77.21000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 09/11/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0390 *Wildlife Biologist 0.000

1.500

240-00000  
 

20.000

HOUR

55.15000 82.731.500

82.73

0395 *Prairie Dog Management 0.000

0.000

240-00100  
 

1.000

L S 

4,941.51000 0.000.000

0.00

0400 Aggregate Base Course (Class 2) 0.000

0.000

304-02000  
 

411.000

TON 

21.32000 0.000.000

0.00

0405 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

1,915.000

CY  

23.71000 0.000.000

0.00

0410 *Hot Mix Asphalt (Patching) (Asphalt) 37.030

0.000

403-00720  
 

50.000

TON 

146.15000 5,411.9337.030

0.00

0415 Emergency Pothole Repair 0.000

0.000

403-00800  
 

20.000

TON 

396.88000 0.000.000

0.00

0420 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

2,178.000

TON 

59.73000 0.000.000

0.00

0425 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

1,285.000

TON 

77.76000 0.000.000

0.00

0430 *Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

97.000

SY  

38.61000 0.000.000

0.00

0435 *Concrete Pavement (11 Inch) 0.000

0.000

412-01100  
 

94.000

SY  

60.67000 0.000.000

0.00

0440 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

500.000

SY  

2.57000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 09/11/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0445 Soil Riprap (9 Inch) 0.000

0.000

506-00409  
 

7.000

CY  

146.06000 0.000.000

0.00

0450 Soil Riprap (18 Inch) 0.000

0.000

506-00418  
 

2,810.000

CY  

45.42000 0.000.000

0.00

0455 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

7.000

CY  

308.84000 0.000.000

0.00

0460 Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

372.000

LF  

137.88000 0.000.000

0.00

0470 Concrete Class D 0.000

0.000

601-03000  
 

20.000

CY  

378.41000 0.000.000

0.00

0475 *Concrete Class D (Special) 0.000

0.000

601-03027  
 

235.000

CY  

555.41000 0.000.000

0.00

0480 *Concrete Class D (Wall) 6.600

79.100

601-03050  
 

94.000

CY  

285.23000 24,444.2185.700

22,561.69

0485 *Structural Concrete Stain 0.000

0.000

601-40400  
 

128.000

SY  

5.86000 0.000.000

0.00

0490 *Reinforcing Steel 514.000

0.000

602-00000  
 

8,967.000

LB  

0.77000 395.78514.000

0.00

0495 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

635.000

LB  

0.83000 0.000.000

0.00

0500 18 Inch Reinforced Concrete Pipe (Complete In P lace) 0.000

38.000

603-01185  
 

451.000

LF  

47.93000 1,821.3438.000

1,821.34
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PCN: 18220-BID    ESTIMATE RUN

PROJECT: FBR 1211-078                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0250 ROADWAY 

0500 MATERIAL ALLOWANCE 18" RCP ONSITE STOCKPILE 16.000

-16.000LF  

13.15000 0.000.000

-210.40

0505 24 Inch Reinforced Concrete Pipe (Complete In P lace) 0.000

43.000

603-01245  
 

355.000

LF  

59.99000 2,579.5743.000

2,579.57

0505 MATERIAL ALLOWANCE 24" RCP STOCKPILE 312.000

-43.000LF  

23.75250 6,389.42269.000

-1,021.36

0510 36 Inch Reinforced Concrete Pipe (Complete In P lace) 73.000

68.000

603-01365  
 

376.000

LF  

88.51000 12,479.91141.000

6,018.68

0510 MATERIAL ALLOWANCE 36' RCP STOCKPILE 217.000

-68.000LF  

43.77946 6,523.14149.000

-2,977.00

0515 23x14 Inch Reinforced Concrete Pipe (Complete I n Place) 0.000

0.000

603-02185  
 

93.000

LF  

65.28000 0.000.000

0.00

0520 30x19 Inch Reinforced Concrete Pipe Elliptical 0.000

0.000

603-02245  
 

47.000

LF  

102.30000 0.000.000

0.00

0525 45x29 Inch Reinforced Concrete Pipe Elliptical 0.000

0.000

603-02365  
 

198.000

LF  

101.86000 0.000.000

0.00

0530 36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

1.000

EACH

1,739.71000 0.000.000

0.00

0535 30x19 Inch Reinforced Concrete End Section Elli ptical 0.000

0.000

603-05124  
 

1.000

EACH

1,936.31000 0.000.000

0.00

0540 45x29 Inch Reinforced Concrete End Section Elli ptical 0.000

0.000

603-05136  
 

2.000

EACH

1,959.17000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 09/11/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0545 *Inlet Type 13 (10 Foot) 0.000

0.000

604-13010  
 

1.000

EACH

4,792.01000 0.000.000

0.00

0550 *Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

4.000

EACH

4,819.59000 0.000.000

0.00

0555 *Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

2.000

EACH

5,260.80000 0.000.000

0.00

0560 *Outlet Structure 0.000

0.000

604-20000  
 

1.000

EACH

10,395.33000 0.000.000

0.00

0565 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

2.000

EACH

3,711.75000 0.000.000

0.00

0570 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

3.000

EACH

3,374.58000 0.000.000

0.00

0575 Manhole Slab Base (15 Foot) 1.000

0.000

604-30015  
 

1.000

EACH

3,944.91000 3,944.911.000

0.00

0580 Manhole Slab Base (20 Foot) 1.000

0.000

604-30020  
 

2.000

EACH

4,274.36000 4,274.361.000

0.00

0585 *Manhole Special 0.000

0.000

604-39000  
 

1.000

EACH

7,466.83000 0.000.000

0.00

0590 6 Inch Perforated Pipe Underdrain 0.000

0.000

605-00060  
 

309.000

LF  

12.53000 0.000.000

0.00

0595 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

244.000

LF  

16.66000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 09/11/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0600 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

2.000

EACH

761.08000 0.000.000

0.00

0605 *Transition Type 3G 0.000

0.000

606-01370  
 

2.000

EACH

1,147.14000 0.000.000

0.00

0610 *Transition Type 3H 0.000

0.000

606-01380  
 

2.000

EACH

766.60000 0.000.000

0.00

0615 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

2.000

EACH

2,007.49000 0.000.000

0.00

0620 *Fence (Plastic) 602.000

0.000

607-11525  
 

1,300.000

LF  

4.03000 2,426.06602.000

0.00

0625 *Concrete Sidewalk 0.000

0.000

608-00000  
 

1,049.000

SY  

28.68000 0.000.000

0.00

0630 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

749.000

SY  

30.44000 0.000.000

0.00

0635 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

36.000

SY  

98.72000 0.000.000

0.00

0640 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

52.000

LF  

12.13000 0.000.000

0.00

0645 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

1,343.000

LF  

14.56000 0.000.000

0.00

0650 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

19.000

LF  

19.30000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 09/11/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0655 *Gutter (Special) 0.000

0.000

609-23000  
 

52.000

LF  

16.77000 0.000.000

0.00

0660 *Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

156.000

LF  

23.16000 0.000.000

0.00

0665 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

100.000

SF  

8.82000 0.000.000

0.00

0670 *Delineator (Type I) 0.000

0.000

612-00001  
 

3.000

EACH

27.58000 0.000.000

0.00

0675 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

100.000

LF  

5.52000 0.000.000

0.00

0680 *4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01400  
 

150.000

LF  

28.68000 0.000.000

0.00

0685 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

3,172.27000 0.000.000

0.00

0690 *Luminaire (Special) 0.000

0.000

613-16000  
 

3.000

EACH

945.28000 0.000.000

0.00

0695 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st & 
Slipbase 

0.000

0.000

614-01573  
 

15.000

EACH

330.90000 0.000.000

0.00

0700 24 Inch Automatic Drain Gate 0.000

0.000

615-10024  
 

1.000

EACH

2,206.03000 0.000.000

0.00

0705 36 Inch Automatic Drain Gate 0.000

0.000

615-10036  
 

1.000

EACH

3,309.05000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 09/11/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0710 *60 Inch Welded Steel Pipe 0.000

0.000

619-10600  
 

686.000

LF  

749.28000 0.000.000

0.00

0715 *60 Inch Internal Joint Seals 0.000

0.000

619-30000  
 

6.000

EACH

2,095.89000 0.000.000

0.00

0720 *6 Inch Blow Off Valve and Vault 0.000

0.000

619-73050  
 

1.000

EACH

13,099.34000 0.000.000

0.00

0725 *6 Inch Air Valve Access Manhole Assembly 0.000

0.000

619-73051  
 

2.000

EACH

20,434.97000 0.000.000

0.00

0730 6 Inch Gate Valve 0.000

0.000

619-75048  
 

1.000

EACH

1,721.59000 0.000.000

0.00

0735 *Construction Surveying 0.061

0.000

625-00000  
 

1.000

L S 

38,478.71000 2,347.200.061

0.00

0740 *Mobilization 0.500

0.100

626-00000  
 

1.000

L S 

215,100.77000 129,060.460.600

21,510.08

0745 Public Information Services 0.800

0.000

626-01000  
 

1.000

L S 

8,563.72000 6,850.980.800

0.00

0750 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

238.000

GAL 

73.90000 0.000.000

0.00

0755 *Pavement Marking Paint (Low VOC Solvent Base) 32.000

0.000

627-00012  
 

205.000

GAL 

38.61000 1,235.5232.000

0.00

0760 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 0.000

0.000

627-02010  
 

295.000

SF  

13.24000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 09/11/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0765 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

6.000

EACH

110.30000 0.000.000

0.00

0770 *Flagging 507.000

160.500

630-00000  
 

2,000.000

HOUR

22.06000 14,725.05667.500

3,540.63

0775 *Uniformed Traffic Control 21.000

0.000

630-00003  
 

196.000

HOUR

71.70000 1,505.7021.000

0.00

0780 *Traffic Control Vehicle 1.000

0.000

630-00004  
 

2.000

EACH

3,309.05000 3,309.051.000

0.00

0785 *Traffic Control Inspection 52.000

8.000

630-00007  
 

137.000

DAY 

104.79000 6,287.4060.000

838.32

0790 *Traffic Control Management 50.000

24.000

630-00012  
 

342.000

DAY 

485.33000 35,914.4274.000

11,647.92

0795 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

2.000

EACH

661.81000 661.811.000

0.00

0800 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

8.000

EACH

220.60000 0.000.000

0.00

0805 *Construction Traffic Sign (Panel Size A) 34.500

0.000

630-80341  
 

138.000

EACH

38.61000 1,332.0534.500

0.00

0810 *Construction Traffic Sign (Panel Size B) 12.000

0.000

630-80342  
 

24.000

EACH

110.30000 1,323.6012.000

0.00

0815 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

10.000

EACH

165.45000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 09/11/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0820 *Construction Traffic Sign (Special) 96.150

0.000

630-80344  
 

199.000

SF  

18.75000 1,802.8196.150

0.00

0825 *Portable Message Sign Panel 2.500

0.000

630-80355  
 

9.000

EACH

8,824.13000 22,060.332.500

0.00

0830 *Drum Channelizing Device 0.000

0.000

630-80360  
 

100.000

EACH

63.97000 0.000.000

0.00

0835 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

10.000

EACH

66.18000 0.000.000

0.00

0840 Concrete Barrier (Temporary) 365.000

0.000

630-80370  
 

1,790.000

LF  

19.03000 6,945.95365.000

0.00

0845 *Traffic Cone 100.000

0.000

630-80380  
 

200.000

EACH

17.65000 1,765.00100.000

0.00

0850 *Tubular Marker 15.500

0.000

630-80384  
 

50.000

EACH

66.18000 1,025.7915.500

0.00

0855 Impact Attenuator (Temporary) 0.500

0.000

630-85010  
 

8.000

EACH

2,134.52000 1,067.260.500

0.00

0860 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

2.000

EACH

27,575.40000 27,575.401.000

0.00

0865 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

321,983.400

F A 

1.00000 0.000.000

0.00

0870 F/A Partnering 0.000

0.000

700-70011  
 

10,000.000

F A 

1.00000 0.000.000

0.00
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PROJECT: FBR 1211-078                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0875 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

4,600.000

F A 

1.00000 0.000.000

0.00

0880 F/A Fuel Cost Adjustment -7.980

28.420

700-70016  
 

75,000.000

F A 

1.00000 20.4420.440

28.42

0885 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

38,000.000

F A 

1.00000 0.000.000

0.00

0890 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

5,760.000

HOUR

1.00000 0.000.000

0.00

0895 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 0.000.000

0.00

0900 F/A Noise Monitoring and Mitigation 0.000

0.000

700-70034  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0905 F/A Uniformed Traffic Control (Officer Time) 0.000

0.000

700-70035  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0910 F/A Adjust Utilities 0.000

0.000

700-70060  
 

120,000.000

F A 

1.00000 0.000.000

0.00

0915 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0920 F/A Erosion Control 0.000

0.000

700-70380  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0925 *F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

10,000.000

F A 

1.00000 0.000.000

0.00
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PROJECT: FBR 1211-078                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0930 F/A DRB Standing Committee 3,075.000

1,562.500

700-70594  
 

15,000.000

F A 

1.00000 4,637.504,637.500

1,562.50

1090 *Added Item (Dollar)/ Removal of Tree (Special) / 
CO#003/ MCR line 002

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1100 Added Item (Dollar)/ Century Link Delay Costs 15,471.820

0.000

900-00006  
 

15,471.820

DOL 

1.00000 15,471.8215,471.820

0.00

1105 Storm Drain Inlet Protection Dandy Bag Inlet 
Protection/ CMO# 006

0.000

0.000

208-00050  
 

0.000

EACH

272.91000 0.000.000

0.00

1110 Monitoring Technician 0.000

0.000

250-00050  
 

0.000

HOUR

89.68000 0.000.000

0.00

1115 Health and Safety Officer 102.500

0.000

250-00110  
 

125.000

HOUR

106.50000 10,916.25102.500

0.00

1120 Added Item (Dollar)/ CO#008/MCR#006 Revised Rem oval of 
Tree (Special)

2,438.000

0.000

900-00006  
 

2,438.000

DOL 

1.00000 2,438.002,438.000

0.00

1125 Added Item (Hour)/ Water Jet and Vacuum 15 Inch  RCP 4.000

0.000

900-00010  
 

4.000

HOUR

235.75000 943.004.000

0.00

1130 Added Item (Hour)/ CCTV 15 Inch RCP 4.000

0.000

900-00010  
 

4.000

HOUR

189.75000 759.004.000

0.00

1135 Added Item (Hour)/ Asbestos Project Designer (A PD) 96.000

0.000

900-00010  
 

96.000

HOUR

106.50000 10,224.0096.000

0.00

1140 Added Item (Hour)/ Asbestos Inspector (AI) 180.000

1.000

900-00010  
 

181.000

HOUR

106.50000 19,276.50181.000

106.50
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PROJECT: FBR 1211-078                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

1145 Added Item (Dollar)/ Materials Price Adjustment -74.230

0.000

900-00006  
 

0.000

DOL 

1.00000 -74.23-74.230

0.00

1150 F/A Asbestos Abatement Work 177,990.710

0.000

700-70495  
 

185,000.000

F A 

1.00000 177,990.71177,990.710

0.00

1155 F/A Emergency Repair Bear Creek Trail Maintenan ce 6,583.480

0.000

700-70032  
 

6,583.480

F A 

1.00000 6,583.486,583.480

0.00

1180 Rem Pipe (Special)(Asbestos Gaskets) 0.000

90.000

202-00035  
 

90.000

LF  

79.75000 7,177.5090.000

7,177.50

1185 Modify Inlet 0.000

2.000

210-04020  
 

2.000

EACH

1,956.59000 3,913.182.000

3,913.18

1195 15 In RCP (CIP) 0.000

8.000

603-01155  
 

8.000

LF  

105.87000 846.968.000

846.96

1200 Const Surveying (Hour) 2.000

0.000

625-00001  
 

25.000

HOUR

100.00000 200.002.000

0.00

1205 24 In RCP Spec 0.000

8.000

603-03240  
 

8.000

LF  

130.00000 1,040.008.000

1,040.00

1210 F/A 0.000

0.000

700-70034  
 

4,000.000

F A 

1.00000 0.000.000

0.00

1215 Added Item (Lump Sum)/ Load and Dispose 15" RCP  w/ 
Asbestos

0.000

1.000

900-00014  
 

1.000

L S 

4,498.53000 4,498.531.000

4,498.53

1220 Added Item (Lump Sum)/ Purchase of Manhole Slab  Base & 
Flat Lid

0.000

1.000

900-00014  
 

1.000

L S 

952.40000 952.401.000

952.40
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:39

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

1225 Added Item (Dollar)/ Century Link Asbestos Abat ement 
Delay

0.000

105,236.600

900-00006  
 

105,236.600

DOL 

1.00000 105,236.60105,236.600

105,236.60

CAT 824,881.73207,467.504,175,099.09CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURE F-16-YR 

0935 *Removal of Bridge 0.400

0.000

202-00400  
 

1.000

EACH

129,492.70000 51,797.080.400

0.00

0940 *Structure Excavation 455.000

221.000

206-00000  
 

1,138.000

CY  

8.78000 5,935.28676.000

1,940.38

0945 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

81.000

CY  

91.18000 0.000.000

0.00

0950 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

561.000

CY  

21.28000 0.000.000

0.00

0955 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

89.000

CY  

9.18000 0.000.000

0.00

0960 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

561.000

CY  

28.39000 0.000.000

0.00

0965 *Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

5,815.61000 5,815.611.000

0.00

0970 *Shoring (Area 2) 1.000

0.000

206-01782  
 

1.000

L S 

4,541.62000 4,541.621.000

0.00

0975 *Shoring (Area 3) 0.000

0.000

206-01783  
 

1.000

L S 

5,815.61000 0.000.000

0.00
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PROJECT: FBR 1211-078                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:39

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURE F-16-YR 

0980 *Shoring (Area 4) 0.000

0.000

206-01784  
 

1.000

L S 

4,723.62000 0.000.000

0.00

0985 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

256.000

TON 

139.42000 0.000.000

0.00

0990 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

5.000

SY  

72.40000 0.000.000

0.00

0995 *Drilled Caisson (30 Inch) 468.120

438.000

503-00030  
 

2,686.000

LF  

161.27000 146,129.97906.120

70,636.26

1000 *Drilled Caisson (42 Inch) 385.000

204.500

503-00042  
 

1,218.000

LF  

210.42000 124,042.59589.500

43,030.89

1005 *Drilled Caisson (48 Inch) 78.000

0.000

503-00048  
 

234.000

LF  

285.54000 22,272.1278.000

0.00

1010 Precast Panel Facing 781.000

1,055.000

504-04420  
 

5,928.000

SF  

28.93000 53,115.481,836.000

30,521.15

1010 MATERIAL ALLOWANCE PRECAST PANEL FACING 1,375.490

-1,055.000SF  

23.14533 7,417.85320.490

-24,418.32

1010 MATERIAL ALLOWANCE PRECAST WALL PANELS AND COPING 0.000

3,771.510SF  

22.28148 84,034.823,771.510

84,034.82

1015 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

1,550.000

SY  

15.09000 0.000.000

0.00

1020 *Concrete Class D (Bridge) 45.800

226.100

601-03040  
 

967.000

CY  

463.92000 126,139.85271.900

104,892.31
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1020 MATERIAL ALLOWANCE Precast Concrete Deck Panels 0.000

388.500CY  

22.61417 8,785.61388.500

8,785.60

1025 *Concrete Class D (Wall) 7.600

0.000

601-03050  
 

63.000

CY  

285.23000 2,167.757.600

0.00

1030 *Structural Concrete Stain 0.000

0.000

601-40400  
 

1,721.000

SY  

5.86000 0.000.000

0.00

1035 *Reinforcing Steel 11,388.000

8,848.000

602-00000  
 

37,928.000

LB  

0.77000 15,581.7220,236.000

6,812.96

1040 *Reinforcing Steel (Epoxy Coated) 0.000

47,288.000

602-00020  
 

157,634.000

LB  

0.83000 39,249.0447,288.000

39,249.04

1040 MATERIAL ALLOWANCE Precast Concrete Deck Panels 0.000

72,967.009LB  

0.10124 7,387.1872,967.009

7,387.18

1045 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

834.000

LF  

106.85000 0.000.000

0.00

1050 *Fence Chain Link (Special) (72 Inch) 0.000

0.000

607-53173  
 

392.000

LF  

27.69000 0.000.000

0.00

1055 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

784.000

LF  

5.52000 0.000.000

0.00

1060 *3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

392.000

LF  

6.62000 0.000.000

0.00

1065 *Prestressed Concrete Box (Depth 32" Through 48 ") 0.000

2,597.000

618-01994  
 

7,791.000

SF  

63.12000 163,922.642,597.000

163,922.64
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1065 MATERIAL ALLOWANCE BOX GIRDER STOCKPILE 3,043.430

-2,597.000SF  

38.47000 17,174.16446.430

-99,906.59

1070 *Shotcrete 98.000

0.000

641-10000  
 

245.000

SY  

195.36000 19,145.2898.000

0.00

CAT 904,655.65436,888.322,466,894.66CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BE 

1075 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

27,667.26000 27,667.261.000

0.00

1080 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

18,873.23000 18,873.231.000

0.00

1085 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

2,068.15000 4,136.302.000

0.00

CAT 50,676.790.0050,676.79CURRENT AMT0450 $ $ $

$ 1,780,214.17644,355.82$6,692,670.54$CURRENT AMTPROJECT TOTAL


